
State of California Department of Transportation Page 1
08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-LAS-36-25.4/25.9

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-36.9/37.2

02-LAS-139-.6/40

02-LAS-139-25.0/52

Fed Aid

HA42

HA26

HM1

HB4N

HM1

HA22

Pgm Code
IN LASSEN COUNTY IN SUSANVILLE AT
VARIOUS LOCATIONS

IN LASSEN COUNTY ABOUT 37 KM EAST OF
OLD STATION AT THE BOGARD SAFETY
ROADSIDE REST AREA

IN LASSEN COUNTY FROM CRATER LAKE
ROAD TO 0.5 KM WEST OF ROUTE 36

IN LASSEN COUNTY NEAR SUSANVILLE FROM
0.6 TO 0.0 KM WEST OF ROUTE 36

IN LASSEN COUNTY FROM CHESTNUT STREET
TO 1.4 KM NORTH OF SLATE  CREEK

IN LASSEN COUNTY FROM 9.3 KM SOUTH OF
EAGLE LAKE ROAD TO 1.9 KM SOUTH OF
HAYDEN HILL ROAD

Description 

REHABILITATE DRAINAGE

BUILD NEW FACILITY

SEAL COAT

WIDEN INTERSECTION

CHIP SEAL

RESTORE SHOULDER

Type Of Work
GUITON AND SON CONSTRUCTION

HAT CREEK CONSTRUCTION AND

NORTHWEST PAVING

GUITON AND SON CONSTRUCTION

NORTHERN CALIFORNIA PAVING

LARRANAGA CONSTRUCTION INC

Contractor

REDDING  CA 960004188

BURNEY CA 96013

REDDING CA 96001

REDDING CA 96099

YREKA CA 96097

ALTURAS CA 96101

(530)243-2313

(530)335-5501

(530)246-4388

(530)243-2313

(530)842-7283

(530)233-3785

TUHOLSKI, JERRY

SOLANO, MATT

MENDOZA, SERGIO

GREENE, DAVID

TUHOLSKI, JEROME

TUHOLSKI, JEROME

Resident
Engineer

(530) 225-3419

(530) 895-4618

(530) 225-3193

(530) 257-8120

(530) 225-3419

(530) 225-3419

 $795,091

 $2,816,277

 $799,500

 $483,327

 $1,453,891

 $737,960

Bid + CCOs

 $734,263

 $2,484,325

 $766,524

 $0

 $0

 $369,242

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/29/05

05/12/04

06/01/05

05/22/06

05/12/06

04/12/06

Awarded

12/15/05

05/24/04

06/09/05

06/06/06

05/25/06

04/25/06

Approved

08/28/06

10/12/06

07/28/07

10/10/06

08/25/06

08/29/06

Est Comp

 87%

 90%

 100%

 0%

 0%

 84%

%Time

 91%

 85%

 100%

 0%

 0%

 50%

% Work 

 

 

 

 

 

 

Message

02-0C55U4

02-361804

02-1C8804

02-396504

02-2C5504

02-1C6904

Contract 

  

ACNH-P044-(041)E

  

  

  

  

  

  P0-44 0-(1E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 994188

24339 HWY 89 N

8115 SECLUDED VALLEY DRIVE

P O BOX 994188

P O BOX 1231

P O BOX 1604

4300 CATERPILLAR ROAD

3881 BENETAR WAY #C &
F

4300 CATERPILLAR ROAD

P.O. BOX 270430

P.O. BOX 270430

4300 CATERPILLAR ROAD

REDDING, CA 96003

CHICO, CA 95928

REDDING, CA 96003

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-LAS-395-5.8/9

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

02-LAS-395-64.0/71.3

02-MOD-139-33.5/40.6

Fed Aid

HB1

HA22

HB1

HA26

HA22

HM1

Pgm Code
IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 2.0 KM TO 7.1 NORTH OF
ROUTE 70 AND 395 SEPARATION

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRIDGE TO 0.2 KM NORTH
OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY NEAR DOYLE FROM 0.2
KM NORTH OF WILLOW RANCH CREEK BRIDGE
TO 1.4 KM NORTH OF GARNIER ROAD (KP
39.9/49.4)

IN LASSEN COUNTY ABOUT 12 KM NORTH OF
MILFORD AT THE HONEY LAKE SAFETY
ROADSIDE REST AREA

IN LASSEN COOUNTY IN AND NEAR
SUSANVILLE AT VARIOUS LOCATIONS

IN MODOC COUNTY AT VARIOUS LOCATIONS

Description 

WIDEN SHOULDERS

ROADWAY REHABILITATION

WIDEN EXISTING HIGHWAY

REHABILITATE REST AREA

MILL AND REPLACE ASPHALT CONCRETE

ASPHALT CONCRETE OVERLAY

Type Of Work
MEYERS EARTHWORK INC

TEICHERT CONSTRUCTION

BALDWIN CONTRACTING COMPANY

D H WILLIAMS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

EAGLE PEAK ROCK AND PAVING INC

Contractor

REDDING CA 96049

SACRAMENTO CA 95827

CHICO CA 95928

FRESNO  CA 93704

WATSONVILLE CA 950775085

ALTURAS CA 96101

(530)365-8858

(916)386-5936

(530)891-6555

(559)241-0374

(831)724-1011

(530)233-4568

COLLINS, RON

MINDUS, CARL

GREENE, DAVID

GREENE, DAVE

ALEXANDER, NATHAN

Resident
Engineer

(530) 283-2451

(530) 257-7383

(530) 257-8120

(530) 257-8120

 

(530) 225-2922

 $4,155,395

 $10,549,149

 $8,860,347

 $2,934,265

 $4,333,333

 $1,562,690

Bid + CCOs

 $3,979,539

 $9,870,513

 $3,978,511

 $2,582,009

 $0

 $1,046,759

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
01/23/06

04/09/03

07/26/05

06/18/04

08/07/06

02/28/06

Awarded

02/06/06

04/22/03

08/09/05

07/06/04

08/18/06

03/09/06

Approved

08/16/06

09/20/09

11/24/06

03/26/07

09/01/06

Est Comp

 100%

 100%

 56%

 95%

 0%

 50%

%Time

 100%

 97%

 45%

 87%

 0%

 67%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-359404

02-258504

02-373904

02-357904

02-4C16U4

02-1C8304

Contract 

  

ACNH-P395-(197)E

ACST-P395-(208)E

ACNH-P395-(204)E

  

  

  

--()

  P3-95 2-(8E)

  P3-95 2-(4E)

  

  

  

  

--()

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 493730

P O BOX 276830

1764 SKYWAY

4969 NORTH GLENN AVENUE

P O BOX 50085

P O BOX 879

1555 EAST MAIN ST

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

4300 CATERPILLAR ROAD

SUSANVILLE, CA 96127-
0008

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127

Accepted

08/24/06

Location
Storm Water
Plan



State of California Department of Transportation Page 3
08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-MOD-395-11.0/23.8

02-MOD-395-23.3/61.6

02-PLU-36-.7/1.5

02-PLU-36-12.8/0

02-PLU-36-14.0/18.4

02-PLU-49-4.0/7.5

Fed Aid

HA22

HB1

HB4N

HM1

HM1

Pgm Code
IN MODOC COUNTY IN AND NEAR ALTURAS
AT 0.4 KM WEST OF WHITE PINE LOG ROAD
AND FROM 2.7 KM NORTH OF JUNIPER
CREEK TO COUNTY ROAD 55

IN MODOC COUNTY NEAR ALTURAS FROM 0.8
KM SOUTH OF COUNTY ROAD NUMBER 55 TO
OREGON

IN PLUMAS COUNTY ABOUT 12 KM WEST OF
CHESTER FROM 1.2 KM EAST TO 2.4 KM
EAST OF TEHAMA COUNTY

IN PLUMAS COUNTY NEAR CHESTER AT LAKE
ALMANOR SAFETY ROADSIDE REST AREA

IN PLUMAS COUNTY NEAR CHESTER FROM
0.1 KM EAST OF COUNTY ROAD A13 TO
LASSEN COUNTY

IN PLUMAS COUNTY FROM 0.1 KM NORTH OF
DYSON LANE TO ROUTE 70

Description 

ROADWAY REHABILITATION

ASPHALT CONCRETE OVERLAY

CURVE IMPROVEMENT

RIGHT TURN LANE AND LIGHTING

THIN BLANKET AND DIGOUTS

THIN BLANKET AND DIGOUTS

Type Of Work
EAGLE PEAK ROCK AND PAVING INC

TIDEWATER CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

RON HALE CONSTRUCTION INC

WINDSOR FUEL COMPANY

STEVE MANNING CONSTRUCTION INC

Contractor

ALTURAS CA 96101

BROOKINGS OR 97415

WATSONVILLE CA 95077

SHASTA LAKE CA 96019

WINDSOR CA 95492

REDDING CA 96049

(530)233-4568

(541)469-5341

(831)724-1011

(530)275-7844

(707)838-9751

(530)222-0810

BARNES, BILL

ALEXANDER, NATHAN

BLINE, JEFF

CHAFFIN, FRED

CHAFFIN, FRED

COLLINS, RONALD

Resident
Engineer

(530) 225-3364

(515) 223-1296

(530) 949-2984

(530) 283-9368

(530) 283-9368

(530) 283-2451

 $9,821,233

 $6,718,375

 $1,621,999

 $202,522

 $2,113,746

 $580,590

Bid + CCOs

 $4,695,617

 $1,358,229

 $1,155,120

 $0

 $676,932

 $523,035

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/01/05

09/07/05

04/20/06

06/02/06

06/07/06

05/11/06

Awarded

11/10/05

09/16/05

05/03/06

06/12/06

06/16/06

05/22/06

Approved

01/29/07

09/20/06

08/31/06

08/25/06

08/18/06

Est Comp

 39%

 60%

 100%

 0%

 67%

 100%

%Time

 48%

 20%

 71%

 0%

 32%

 92%

% Work 

 

 

OVER RUN

 

 

 

Message

02-3603U4

02-387404

02-1C2204

02-0C7504

02-1C8204

02-1C7904

Contract 

ACNH-P395-(212)E

ACNH-P395-(211)E

  

  

  

  

STP3-95 2-(2EP)E

--()

  

  

  

  

P395- 212-()

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 879

P O BOX 1956

P O BOX 50085

P O BOX 795

P O BOX 38

P O BOX 491660

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

1555 EAST MAIN STREET

1555 EAST MAIN STREET

1555 EAST MAIN STREET

REDDING, CA 96003

REDDING, CA 96003

Accepted

08/25/06

Location
Storm Water
Plan



State of California Department of Transportation Page 4
08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-89-.7/2.7

02-SHA-5-28.0/29

02-SHA-5-40.4/44.4

02-SHA-5-44.0/58

Fed Aid

HB1

HA21

HB1

HA21

HA22

HA22

Pgm Code
IN PLUMAS COUNTY NEAR STORRIE FROM
GRIZZLEY DOME TUNNEL TO 0.2 KM EAST
OF ELEPHALT BUTTE TUNNEL

IN BUTTE, PLUMAS AND LASSEN COUNTIES
AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR GRAEAGLE FROM
1.1 KM NORTH OF SIERRA COUNTY TO 1.1
KM SOUTH OF SULPHUR CREEK BRIDGE

IN SHASTA COUNTY NEAR SHASTA LAKE
CITY FROM 0.6 KM NORTH OF BRIDGE BAY
0VERCROSSING TO 0.5 KM SOUTH OF
TURNTABLE BAY OVERCROSSING

IN SHASTA COUNTY NEAR LAKEHEAD FROM
SACRAMENTO RIVER BRIDGE TO 1.6 KM
SOUTH OF DOG CREEK BRIDGE

IN SHASTA COUNTY NEAR LAKEHEAD FROM
2.5 KM SOUTH OF DOG CREEK TO 2.2 KM
SOUTH OF FLUME CREEK UNDERCROSSING

Description 

INSTALL TUNNEL LIGHTING

BRIDGE REHABILITATION

REALIGN CURVE

CONSTRUCT NEW DECK

REHABILITATE ROADWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
TENNYSON ELECTRIC INC

AMERICAN CIVIL CONSTRUCTORS

STEVE MANNING CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

J F SHEA CONSTRUCTION INC

RON HALE CONSTRUCTION INC

Contractor

LIVERMORE CA 94550

BENICIA CA 94510

REDDING CA 96049

MARTINEZ CA 94553

REDDING CA 960494519

SHASTA LAKE CA 96019

(925)606-1038

(707)746-8028

(530)244-7097

(925)372-8000

(530)246-4292

(530)275-7844

ROGERS, JIM

ROGERS, JIM

CHAFFIN, FRED

PASCAL, ANTHONY

WOOD, JAMES

WOOD, JAMES

Resident
Engineer

(530) 895-5245

(530) 895-5245

(530) 283-9368

(530) 235-9806

(530) 225-3160

(530) 225-3160

 $490,225

 $23,320,729

 $4,495,078

 $16,788,269

 $11,707,421

 $1,111,750

Bid + CCOs

 $465,261

 $22,734,965

 $2,430,503

 $567,358

 $10,583,752

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
02/18/05

08/01/02

09/01/04

07/11/06

08/29/05

07/27/06

Awarded

03/07/05

08/12/02

09/09/04

07/18/06

09/08/05

08/07/06

Approved

08/21/06

11/01/06

09/11/06

03/27/08

09/14/06

09/08/06

Est Comp

 99%

 100%

 90%

 3%

 49%

 0%

%Time

 95%

 97%

 54%

 3%

 90%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

02-398004

02-3016U4

02-366004

02-3C1414

02-387504

02-4C1804

Contract 

ACST-P070-(085)E

STP-P070-(074)E

ACST-P089-(084)E

  

ACIM-005 -(326)E

  

  P0-70 0-(5E)

BHP0-70 0-(4EA)C

  P0-89 0-(4E)

  

--()

  

--()

P070- 074-()

--()

  

  

  

WPCP

  

SWPPP

WPCP

SWPPP

WPCP

7275 NATIONAL DR SUITE A2

3701 MALLARD DR

P O BOX 491660

901 HOWE ROAD

P O BOX 494519

P O BOX 795

3881 BENATAR, SUITE C

3881 BENETAR WAY,
SUITE C

1555 EAST MAIN STREET

10300 BRIDGE BAY ROAD

4300 CATERPILLAR ROAD

20803 ANTLERS ROAD

CHICO, CA 95928

CHICO, CA 95928

QUINCY, CA 95971

REDDING, CA 96003

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-SHA-5-44.4/58

02-SHA-5-58.0/67

02-SHA-36-7.5/7.7

02-SHA-44-1.2/4.2

02-SHA-44-7.0/0

02-SHA-44-14.4/43.3

Fed Aid

HM1

HA22

HA21

HB1

HB32

HM1

Pgm Code
IN SHASTA COUNTY ON ROUTES 5 AND 273
AT VARIOUS LOCATIONS

IN SHASTA AND SISKIYOU COUNTIES IN
AND NEAR DUNSMUIR FROM 0.9 KM NORTH
OF SIMS ROAD UNDERCROSSING TO
SACRAMENTO RIVER BRIDGE OVERH

IN SHASTA COUNTY NEAR PLATINA FROM
0.2 KM WEST TO 0.3 KM EAST OF MIDDLE
FORK COTTONWOOD CREEK BRIDGE

IN SHASTA COUNTY IN REDDING FROM
VICTOR AVENUE OVERCROSSING TO 0.9 KM
EAST OF AIRPORT ROAD  OVERCROSSING

IN SHASTA COUNTY AT PALO CEDRO AT
DESCHUTES ROAD UNDERCROSSING

IN SHASTA COUNTY FROM BEAR CREEK
BRIDGE TO 1.4 KM EAST OF DEER FLAT
ROAD

Description 

CRACK SEAL

RESURFACE ASPHALT CONCRETE

BRIDGE REPLACEMENT

CONSTRUCT CONCRETE MEDIAN BARRIER

PLANTING AND IRRIGATION

WARRANTY SLURRY SEAL

Type Of Work
CONTRACTORS CHEMICAL INC

J F SHEA CONSTRUCTION INC

MERCER FRASER COMPANY

TULLIS INC

AUBURN GARDENING AND LANDSCAPE

INTERMOUNTAIN SLURRY SEAL INC

Contractor

HAYWARD CA 94545

REDDING CA 960494519

EUREKA CA 95502

REDDING CA 96049

POLLOCK PINES  CA 95726

WATSONVILLE CA 95077

(510)783-5631

(530)246-4292

(707)443-6371

(530)241-5105

(916)641-7223

(831)724-1011

BLINE, JEFF

MINDUS, CARL

RINARD, WAYNE

BAILEY, JOHN

WOOD, JAMES

MINDUS, CARL

Resident
Engineer

(530) 527-8418

 

(530) 527-8412

(530) 225-3172

(530) 225-3160

(530) 225-3192

 $260,920

 $17,802,561

 $1,685,848

 $4,407,259

 $186,850

 $1,105,675

Bid + CCOs

 $184,830

 $1,329,261

 $1,447,017

 $4,056,472

 $100,589

 $1,078,776

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/19/05

06/20/06

09/28/04

12/08/05

03/29/06

05/26/05

Awarded

05/26/05

06/30/06

10/13/04

12/20/05

04/18/06

06/06/05

Approved

08/31/06

03/15/07

10/31/06

10/24/06

03/14/07

09/27/06

Est Comp

 100%

 7%

 76%

 65%

 57%

 100%

%Time

 71%

 8%

 83%

 92%

 54%

 97%

% Work 

OVER RUN

SUSPENDED

 

 

SUSPENDED

 

Message

02-1C8704

02-387304

02-310904

02-0C8104

02-397504

02-1C9004

Contract 

  

ACIM-005 -(325)7

ACST-P036-(077)E

ACST-P044-(042)E

  

  

  

ACIM-005 -(325)E

  P0-36 0-(7E)

G P0-44 0-(2E)

  

  

  

--()

--()

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

3130 DEPOT RD

P O BOX 494519

P O BOX 1006

P O BOX 493416

P O BOX 2080

P O BOX 50085

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

1222 BELLE MILL ROAD

4300 CATERPILLAR RD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA 96003

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-SHA-44-24.2/25.2

02-SHA-44-43.3/65.3

02-SHA-44-66.1/67.1

02-SHA-89-21.3/26.5

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

Fed Aid

HB1

HM1

HB1

HA22

HA22

HB1

Pgm Code
IN SHASTA COUNTY NEAR SHINGLETOWN
FROM 0.4 KM WEST OF PONDEROSA WAY TO
2.0 KM WEST OF SHASTA FOREST  DRIVE

IN SHASTA COUNTY ON VARIOUS ROUTES
AND VARIOUS LOCATIONS

IN SHASTA COUNTY ON ROUTE 44 NEAR OLD
STATION FROM 1.0 KM EAST TO  2.2 KM
EAST OF ROUTE 89 SEPARATION

IN SHASTA COUNTY NEAR BURNEY AT
VARIOUS LOCATIONS

IN SHASTA AND SISKIYOU COUNTIES  NEAR
BARTLE FROM LAKE BRITTON BRIDGE TO
0.2 KM NORTH OF SHASTA COUNTY

IN SHASTA COUNTY NEAR ANDERSON FROM
0.2 KM SOUTH TO 0.3 KM NORTH OF  OX
YOKE ROAD

Description 

WIDEN AND REALIGN ROADWAY

CHIP SEAL

CURVE IMPROVEMENT

ROADWAY REHABILITATION

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

Type Of Work
MEYERS EARTHWORK INC

NORTHERN CALIFORNIA PAVING

STEVE MANNING CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

TULLIS INC

Contractor

REDDING CA 96049

YREKA CA 96097

REDDING CA 96049

REDDING  CA 960494519

REDDING  CA 96049

REDDING CA 96049

(530)365-8858

(530)842-7283

(530)222-0810

(530)246-4292

(530)222-0810

(530)241-5105

WING, KATHRYN

WING, KATHRYN

KATHRYN WING

BADE, TIM

BADE, TIM

JEFF BLINE

Resident
Engineer

(530) 225-3212

(530) 335-7140

(530) 335-7140

(530) 225-3158

(530) 225-3158

(530) 527-8414

 $2,926,905

 $931,251

 $1,235,143

 $8,408,925

 $20,403,231

 $1,006,119

Bid + CCOs

 $546,964

 $814,154

 $1,140,993

 $2,805,037

 $3,322,304

 $962,328

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/11/06

05/16/06

03/09/06

02/09/06

07/27/05

08/11/05

Awarded

04/25/06

05/25/06

03/23/06

02/24/06

08/10/05

08/18/05

Approved

11/07/06

08/25/06

08/25/06

11/15/06

12/01/08

08/31/06

Est Comp

 27%

 0%

 93%

 51%

 24%

 50%

%Time

 19%

 86%

 87%

 34%

 16%

 91%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-383014

02-2C5204

02-391304

02-360604

02-310404

02-3937U4

Contract 

  

  

  

  

ACNH-P089-(086)E

ACST-S273-(007)E

  

  

  

  

--()

G S2-73 0-(7E)

  

  

  

  

  

--()

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 493730

P O BOX 1231

P O BOX 491660

P O BOX 494519

P O BOX 491660

P O BOX 493416

4300 CATERPILLAR ROAD

13203 BRIAN'S WAY

13203 BRAIN'S WAY

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

REDDING, CA 96003

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-SHA-299-1.7/0

02-SHA-299-24.1/30.3

02-SHA-299-26.8/27.2

02-SHA-299-31.0/41

02-SHA-299-60.0/67.7

02-SHA-5713-/0

Fed Aid

HA23

HA22

HB1

HA22

HM1

HA12

Pgm Code
IN SHASTA COUNTY ABOUT 27 KM WEST OF
SHASTA AT 3 KM EAST OF BUCKHORN
SUMMIT

IN SHASTA COUNTY IN AND NEAR  REDDING
FROM ROUTE 273 TO 0.7 KM WEST OF KERN
DRIVE

IN SHASTA COUNTY NEAR REDDING FROM
0.7 KM WEST OF OLD OREGON TRAIL
UNDERCROSSING TO OLD OREGON TRAIL
UNDERCROSSING

IN SHASTA COUNTY AT AND NEAR BELLA
VISTA FROM 0.8 KM WEST OF DESCHUTES
ROAD TO BACKBONE RIDGE

IN SHASTA COUNTY AT VARIOUS LOCATIONS
FROM BIG BEND ROAD TO  0.8 KM WEST OF
ROUTE 89

IN SHASTA COUNTY ABOUT 16 KM SOUTH OF
CASTELLA AT THE GIBSON  MAINTENANCE
FACILITY

Description 

CONSTRUCT ROCK SLOPE PROTECTION

RESURFACE ASPHALT CONCRETE

IMPROVE SIGHT DISTANCE

RESURFACE ASPHALT CONCRETE

WARRANTY SLURRY SEAL AND DIGOUTS

UPGRADE FACILITIES

Type Of Work
STEVE MANNING CONSTRUCTION INC

TULLIS INC

MERCER FRASER COMPANY

RON HALE CONSTRUCTION INC

VALLEY SLURRY SEAL COMPANY

CAL ELECTRO INC

Contractor

REDDING CA 96049

REDDING CA 96049

EUREKA CA 955021006

SHASTA LAKE CA 96019

WEST SACRAMENTO CA 95798

REDDING  CA 96002

(530)222-0810

(530)241-5105

(707)443-6371

(530)275-7844

(916)373-1500

(530)223-5937

TORRES, SAL

MENDOZA, SERGIO

MENDOZA, SERGIO

MENDOZA, SERGIO

MINDUS, CARL

Resident
Engineer

(530) 225-2034

(707) 485-5495

(530) 225-3193

 

(530) 225-3193

(530) 225-3192

 $248,382

 $2,861,790

 $1,231,506

 $506,250

 $884,803

 $2,122,225

Bid + CCOs

 $0

 $2,128,206

 $1,238,671

 $0

 $674,973

 $100,028

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/29/06

10/21/05

03/16/06

08/14/06

02/24/06

02/08/06

Awarded

07/12/06

10/31/05

03/28/06

08/22/06

03/09/06

02/21/06

Approved

09/14/06

08/21/06

08/02/06

04/26/07

Est Comp

 0%

 74%

 98%

 0%

 70%

 31%

%Time

 0%

 74%

 97%

 0%

 69%

 5%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-4C0904

02-0C3504

02-1C1704

02-4C1904

02-1C9404

02-351504

Contract 

  

ACST-P299-(149)E

  

  

  

  

  

  P2-99 1-(9E)

  

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 491660

P O BOX 493416

P O BOX 1006

P O BOX 795

P O BOX 981330

5199 AIRPORT ROAD

4300 CATERPILLAR ROAD

P.O. BOX 959

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-SHA-5716-/0

02-SIS-5-10.0/16

02-SIS-5-11.4/16

02-SIS-5-31.2/0

02-SIS-5-40.1/58.1

02-SIS-89-29.1/29.6

Fed Aid

HA12

HA22

HA22

HM3

HB1

HB4N

Pgm Code
IN SHASTA COUNTY NEAR OLD STATION AT
THE HAT CREEK MAINTENANCE  FACILITY

IN SISKIYOU COUNTY IN AND NEAR MOUNT
SHASTA FROM 0.6 KM NORTH OF REAM
AVENUE OVERCROSSING TO 0.1 KM NORTH
OF BLACK BUTTE OVERHEAD

IN SISKIYOU COUNTY NEAR  MOUNT SHASTA
FROM 0.4 KM NORTH OF LASSEN LANE
OVERCROSSING TO BLACK BUTTE OVERHEAD

IN SISKIYOU COUNTY NEAR GRENADA AT
LOUIE ROAD

IN SISKIYOU COUNTY NEAR YREKA FROM
0.7 KM NORTH OF SHASTA RIVER  BRIDGE
TO KLAMATH RIVER ROAD  UNDERCROSSING

IN SISKIYOU COUNTY NEAR MCCLOUD  FROM
0.5 KM SOUTH TO 0.3 KM NORTH OF SKI
PARK HIGHWAY

Description 

CONSTRUCT BUILDING

RESURFACE ASPHALT CONCRETE

REHABILITATE EXISTING PAVEMENT

REPLACE BRIDGE DECK

CONSTRUCT MEDIAN BARRIER

ASPHALT CONCRETE SURFACING

Type Of Work
DONALD F GALLINO INC

TULLIS INC

J F SHEA CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

J F SHEA CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING  CA 96049

REDDING CA 96049

REDDING CA 960494519

MARTINEZ  CA 94553

REDDING CA 960494519

REDDING CA 960494519

(530)246-7671

(530)241-5105

(530)246-4292

(925)372-8000

(530)246-4292

(530)246-4292

BRACE, CHRIS

PASCAL, ANTHONY

PASCAL, ANTHONY

PASCAL, ANTHONY

SMOLENSKI, JIM

PASCAL, ANTHONY

Resident
Engineer

(530) 225-3338

(530) 235-9806

(530) 235-9806

(530) 235-9806

(530) 841-0695

(530) 235-9806

 $3,396,497

 $1,233,546

 $13,539,419

 $1,119,211

 $5,368,464

 $239,904

Bid + CCOs

 $1,396,690

 $0

 $7,734,211

 $1,049,186

 $4,805,655

 $214,014

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
01/19/06

07/27/06

12/23/05

12/14/05

01/27/06

11/07/05

Awarded

01/25/06

08/07/06

01/10/06

12/21/05

02/10/06

11/21/05

Approved

04/27/07

09/08/06

08/20/06

08/18/06

09/21/06

07/31/06

Est Comp

 35%

 0%

 59%

 20%

 73%

 100%

%Time

 41%

 0%

 57%

 98%

 88%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

02-3508U4

02-4C2004

02-381114

02-1C3604

02-381504

02-1C1204

Contract 

  

  

ACIM-005 -(164)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 493526

P O BOX 493416

P O BOX 494519

901 HOWE ROAD

P O BOX 494519

P O BOX 494519

4300 CATERPILLAR ROAD

10300 BRIDGE BAY ROAD

1625 MOTT ROAD

1625 MOTT ROAD

1745 S. MAIN STREET

1625 MOTT ROAD
MT. SHASTA, CA 96067

Accepted

08/03/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-SIS-96-1.3/21.9

02-SIS-96-20.0/20.1

02-SIS-96-23.3/50

02-SIS-96-65.2/65.6

02-SIS-96-96.4/96.8

02-SIS-97-24.0/52.5

Fed Aid

HA23

HA23

HM1

HA42

HA42

HA22

Pgm Code
IN SISKIYOU COUNTY FROM 2.0 KM WEST
OF THE SALMON RIVER BRIDGE NO. 2-177
TO ELLIOT CREEK  (KP 2.1/35.3)

IN SISKIYOU COUNTY ABOUT 19 KM EAST
OF SOMES BAR AT 0.8 KM EAST OF TI
CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY NEAR SEIAD VALLEY
FROM 0.3 KM WEST TO 0.3 KM EAST OF
ONEIL CREEK

IN SISKIYOU COUNTY ABOUT 11 KM EAST
OF KLAMATH RIVER FROM 5.5 KM TO  6.0
KM EAST OF EMPIRE CREEK BRIDGE

IN SISKIYOU COUNTY AT AND NEAR
MACDOEL FROM 6.0 KM SOUTH OF  TENNANT
BRAY ROAD TO 0.2 KM NORTH OF INDIAN
TOM LAKE ROAD

Description 

REPAIR STORM WATER DAMAGE

DRAINAGE AND SLOPE PROTECTION WORK

RESURFACE EXISTING ROADWAY

REPLACE CULVERTS WITH BRIDGE

WIDENING AND EXTEND CULVERTS

RESURFACE ASPHALT CONCRETE

Type Of Work
R BROWN CONSTRUCTION COMPANY

ROBERT J FRANK CONSTRUCTION

NORTHWEST PAVING

STEWART ENGINEERING INC

HAYES AND SONS INC

J F SHEA CONSTRUCTION INC

Contractor

WILLOW CREEK CA 95573

REDDING CA 96003

REDDING CA 96001

REDDING CA 96099

HAPPY CAMP  CA 96039

REDDING CA 96049

(530)629-3702

 

(530)246-4388

(530)244-8464

(530)493-2679

(530)246-4292

HINTON, JOHN

SMOLENSKI, JIM

HINTON, JOHN

HINTON, JOHN

SMOLENSKI, JAMES

Resident
Engineer

(530) 841-0173

 

(530) 841-0695

(530) 841-0173

(530) 841-0173

(530) 841-0695

 $567,500

 $98,000

 $1,813,242

 $1,576,817

 $749,427

 $1,193,280

Bid + CCOs

 $61,182

 $0

 $711,090

 $411,765

 $265,319

 $524,394

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/12/06

11/21/97

05/31/06

02/28/06

11/15/05

07/28/06

Awarded

07/20/06

11/21/97

06/09/06

03/08/06

11/28/05

08/07/06

Approved

09/18/06

09/19/06

11/20/06

09/12/06

09/18/06

Est Comp

 20%

 0%

 42%

 42%

 64%

 24%

%Time

 11%

 0%

 39%

 26%

 36%

 44%

% Work 

 

 

 

 

 

 

Message

02-3C8004

02-340204

02-2C5404

02-347104

02-380204

02-4C2104

Contract 

ACST-43A1-(004)E

  

  

ACST-P096-(046)E

  

  

  43-A1 0-(4E)

  

  

  P0-96 0-(6E)

  

  

--()

  

  

--()

  

  

WPCP

  

WPCP

SWPPP

SWPPP

WPCP

P O BOX 406

2806 TARMAC ROAD

8115 SECLUDED VALLEY DRIVE

P O BOX 990010

P O BOX 258

P O BOX 494519

1745 S. MAIN STREET

4300 CATERPILLAR RAOD

1745 S. MAIN STREET

17455 MAIN STREET

1745 S. MAIN STREET

YREKA, CA 96097

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-SIS-97-40.0/49.5

02-SIS-161-18.7/19.3

02-SIS-265-20.1/0

02-TEH-5-10.2/0

02-TEH-5-27.3/27.8

02-TEH-5-28.0/32.3

Fed Aid

HM4

HA21

HB4N

HA23

HA25

HB4N

Pgm Code
IN MODOC, SHASTA, LASSEN AND
SISKIYOU COUNTIES AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY NEAR HATFIELD AT
LOST RIVER BRIDGE

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN TEHAMA COUNTY NEAR CORNING AT
KIRKWOOD ROAD OVERCROSSING AND
CORNING SAFETY ROADSIDE REST AREA

IN TEHAMA COUNTY IN RED BLUFF FROM
0.3 KM SOUTH TO 0.5 KM NORTH OF
ADOBE ROAD OVERCROSSING

IN TEHAMA COUNTY IN AND NEAR RED
BLUFF FROM 0.3 KM SOUTH OF DIBBLE
CREEK BRIDGE TO BIGGS CREEK BRIDGE

Description 

REPLACE RECESSED PAVEMENT MARKERS

REPLACE BRIDGE

INSTALL HIGHWAY ADVISORY RADIO

HAZARDOUS FLASHING BEACON SIGNS

HIGHWAY LANDSCAPING

CONSTRUCT TRUCK CLIMBING LANE

Type Of Work
TRAFFIC SOLUTIONS INC

SHASTA CONSTRUCTORS INC

RICHARD A HEAPS ELECTRICAL

CLAYBORN CONTRACTING GROUP INC

AUBURN GARDENING AND LANDSCAPE

TULLIS INC

Contractor

REDDING CA 96002

REDDING CA 96049

SACRAMENTO CA 95829

AUBURN CA 95602

POLLOCK PINES CA 95726

REDDING CA 96049

(530)222-8023

(530)365-3930

(916)386-8857

(530)268-9512

(916)641-7223

(530)241-5105

ALEXANDER, NATHAN

PASCAL, ANTHONY

BLINE, JEFF

RINARD, WAYNE

BLINE, JEFF

Resident
Engineer

(530) 225-2922

 

(530) 235-9806

(530) 527-8418

(530) 527-8412

(530) 527-8418

 $249,431

 $5,724,296

 $329,312

 $280,658

 $470,597

 $5,153,530

Bid + CCOs

 $53,904

 $0

 $176,163

 $0

 $403,097

 $3,700,768

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/08/06

08/10/06

05/24/06

05/24/06

03/29/06

10/11/05

Awarded

06/21/06

08/23/06

06/06/06

06/07/06

04/18/06

10/18/05

Approved

10/10/06

08/31/06

08/31/06

11/17/06

11/24/06

Est Comp

 22%

 0%

 100%

 0%

 93%

 55%

%Time

 22%

 0%

 53%

 0%

 86%

 71%

% Work 

 

 

OVER RUN

 

 

 

Message

02-3C3704

02-311204

02-3969U4

02-3C2304

02-1C45U4

02-301714

Contract 

  

ACST-P161-(002)E

  

  

  

ACIM-005 -(327)E

  

  P1-61 0-(2EA)C

  

  

  

--()

  

P161- 002-()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

8490 HARTMEYER LANE

P O BOX 491539

8909 FLORIN ROAD

10556 COMBIE RD

P O BOX 2080

P O BOX 493416

4300 CATERPILLAR ROAD

1625 MOTT ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD
RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-TEH-5-35.1/37.1

02-TEH-5-41.3/41.6

02-TEH-36-98.9/0

02-TEH-99-7.9/8.9

02-TEH-99-16.4/16.8

02-TRI-3-6.5/0

Fed Aid

HB4N

HA22

HA21

HA21

HA21

HA21

Pgm Code
IN TEHAMA COUNTY ABOUT 11 KM NORTH OF
RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KM
NORTH OF NINE MILE  OVERCROSSING

IN TEHAMA COUNTY NEAR COTTONWOOD AT
BOWMAN ROAD OVERCROSSING

IN TEHAMA COUNTY ABOUT 21 KM WEST OF
CHESTER AT NORTH FORK DEER CREEK
BRIDGE

IN TEHAMA COUNTY FROM 0.6 KM NORTH OF
LONG CREEK BRIDGE TO 0.3 KM SOUTH OF
CHAMPLIN SLOUGH BRIDGE

IN TEHAMA COUNTY NEAR LOS MOLINOS
FROM 0.2 KM NORTH OF 9TH AVENUE  TO
62ND AVENUE

IN TRINITY COUNTY IN HAYFORK FROM 0.1
KM NORTH OF MORGAN HILL ROAD TO
CLINIC AVENUE

Description 

CONSTRUCT NORTHBOUND MEDIAN LANE

REHABILITATE RAMPS

DECK REPLACEMENT

BRIDGE REPLACEMENT SCOUR

REPLACE BRIDGE

REPLACE BRIDGE (SCOUR)

Type Of Work
TULLIS INC

TULLIS INC

GOLDEN STATE BRIDGE INC

SHASTA CONSTRUCTORS INC

BLAISDELL CONSTRUCTION INC

SHASTA CONSTRUCTORS INC

Contractor

REDDING CA 96049

REDDING CA 96049

MARTINEZ CA 94553

REDDING CA 96049

REDDING CA 960493459

REDDING CA 960491539

(530)241-5105

(530)241-5105

(925)372-8000

(530)365-3930

(530)245-0132

(530)365-3930

JEFF BLINE

RINARD, WAYNE

CHAFFEE, ERIC

RINARD, WAYNE

WAYNE RINARD

DARNALL, MARK

Resident
Engineer

(530) 527-8418

(530) 527-8412

(530) 218-2266

(530) 527-8412

(530) 527-8412

(530) 365-1779

 $3,719,315

 $223,004

 $3,005,574

 $5,016,268

 $4,014,518

 $4,781,825

Bid + CCOs

 $3,233,192

 $0

 $1,350,006

 $1,704,043

 $2,530,535

 $4,573,206

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/19/05

05/08/06

10/24/05

02/16/06

11/02/05

06/18/04

Awarded

10/31/05

05/16/06

11/04/05

03/07/06

11/18/05

07/06/04

Approved

10/10/06

07/12/06

08/07/07

05/11/07

12/01/06

09/22/06

Est Comp

 73%

 0%

 31%

 29%

 40%

 92%

%Time

 86%

 0%

 45%

 34%

 63%

 94%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-301704

02-3C2204

02-364204

02-251474

02-295924

02-364104

Contract 

ACIM-005 -(328)E

  

ACBH-P036-(080)E

  

ACNH-P099-(484)E

ACST-P003-(028)E

--()

  

P P0-36 0-(0E)

  

--()

  P0-03 0-(8EA)C

  

  

--()

  

  

P003- 028-()

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 493416

P O BOX 493416

901 HOWE ROAD

P O BOX 491539

P O BOX 493459

P O BOX 491539

122 BELLE MILL ROAD

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

3001 FREEMAN ST

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

ANDERSON, CA

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-TRI-36-23.1/32

02-TRI-36-/2.2

02-TRI-299-20.9/21.4

02-TRI-299-37.0/41.5

02-TRI-299-48.6/50.9

02-TRI-299-55.7/57.7

Fed Aid

HM1

HA22

HB1

HM1

HA42

HB4C

Pgm Code
IN TEHAMA AND TRINITY COUNTY AT
VARIOUS LOCATIONS

IN TRINITY COUNTY NEAR MAD RIVER FROM
HUMBOLDT COUNTY LINE TO 0.8 KM WEST
OF MAD RIVER BRIDGE

IN TRINITY COUNTY NEAR DEL LOMA  FROM
2.0 KM TO 2.5 KM EAST OF BIG MOUNTAIN
ROAD

IN TRINITY COUNTY NEAR HELENA FROM
NORTH FORK TRINITY RIVER BRIDGE  TO
POWERHOUSE ROAD

IN TRINITY COUNTY NEAR WEAVERVILLE
FROM GLENNISON GAP ROAD  TO 0.3 KM
WEST OF MINER STREET

IN TRINITY COUNTY NEAR DOUGLAS CITY
FROM 1.5 KM WEST OF WEAVER CREEK
BRIDGE TO 0.5 KM WEST OF TRINITY
RIVER BRIDGE

Description 

WARRANTY CHIP SEAL

RESURFACE ASPHALT CONCRETE PAVEMENT

CURVE IMPROVEMENT

THIN BLANKET AND DIGOUTS

DRAINAGE IMPROVEMENT

WIDEN EXISTING ROADWAY

Type Of Work
NORTHWEST PAVING

MERCER FRASER COMPANY

R BROWN CONSTRUCTION COMPANY

STEVE MANNING CONSTRUCTION INC

R BROWN CONSTRUCTION COMPANY

STEVE MANNING CONSTRUCTION INC

Contractor

REDDING CA 96001

EUREKA CA 955021006

WILLOW CREEK CA 95573

REDDING CA 96049

WILLOW CREEK  CA 95573

REDDING  CA 96049

(530)246-4388

(707)443-6371

(530)629-3702

(530)222-0810

(530)629-3702

(530)222-0810

BLINE, JEFF

CORBETT, DAVE

BAILEY, JOHN

MOGEN, MICHAEL

CORBETT, DAVE

MOGEN, MICHAEL

Resident
Engineer

(530) 527-8418

(530) 623-4954

(530) 225-3172

(530) 225-3482

(530) 623-4954

(530) 225-3483

 $628,463

 $293,522

 $1,166,479

 $720,064

 $264,522

 $3,319,647

Bid + CCOs

 $553,249

 $0

 $669,729

 $697,228

 $217,670

 $3,340,814

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/25/05

05/23/06

03/09/06

05/05/06

11/18/05

10/18/05

Awarded

06/06/05

06/13/06

03/16/06

05/16/06

11/29/05

10/28/05

Approved

08/10/06

08/09/06

09/01/06

08/08/06

09/01/06

10/18/06

Est Comp

 100%

 0%

 85%

 100%

 78%

 75%

%Time

 99%

 0%

 59%

 100%

 81%

 97%

% Work 

 

SUSPENDED

SUSPENDED

OVER RUN

 

 

Message

02-1C9204

02-3C0604

02-0C9104

02-1C8104

02-0C2204

02-288534

Contract 

  

  

  

  

  

ACNH-P299-(150)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

8115 SECLUDED VALLEY DRIVE

P O BOX 1006

P O BOX 406

P O BOX 491660

P O BOX 406

P O BOX 491660

122 BELLE MILL ROAD

P.O. BOX 1178

4300 CATERPILLAR

P.O. BOX 1178

4300 CATERPILLAR ROAD

RED BLUFF, CA 96080

WEAVERVILLE, CA 96093-
0189

REDDING, CA 96003

Accepted

08/18/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

 $0 $134,307,684 $258,008,137

02-VAR--/0

Fed Aid

HM1

Pgm Code
IN PLUMAS AND LASSEN COUNTIES AT
VARIOUS LOCATIONS

Description 

CHIP SEAL COAT

Type Of Work
ELKEN CONTRACTING INC

Contractor

LEMON GROVE CA 91945
(619)698-1168

BLINE, JEFF

Resident
Engineer

(530) 527-8418

 $1,083,000

Bid + CCOs

 $997,513

Comp To  date

 $0

This Month
06/17/03

Awarded

07/01/03

Approved

09/20/04

Est Comp

 100%

%Time

 100%

% Work 

 

Message

02-388504

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

7667 NORTH AVENUE 122 BELLE MILL RD
RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan



02-0C55U4

02-361804

02-1C8804

02-396504

02-2C5504

02-1C6904

02-258504

02-373904

02-357904

02-4C16U4

02-359404

02-1C8304

02-3603U4

02-387404

02-1C2204

02-0C7504

02-1C8204

02-1C7904

02-398004

02-3016U4

02-366004

02-387304

Contract

02-LAS-36-25.4/25.9

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-36.9/37.2

02-LAS-139-.6/40

02-LAS-139-25.0/52

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

02-LAS-395-64.0/71.3

02-LAS-395-5.8/9

02-MOD-139-33.5/40.6

02-MOD-395-11.0/23.8

02-MOD-395-23.3/61.6

02-PLU-36-.7/1.5

02-PLU-36-12.8/0

02-PLU-36-14.0/18.4

02-PLU-49-4.0/7.5

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-89-.7/2.7

02-SHA-5-58.0/67

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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02-3C1414

02-387504

02-4C1804

02-1C8704

02-310904

02-2C5204

02-391304

02-0C8104

02-397504

02-1C9004

02-383014

02-360604

02-310404

02-3937U4

02-4C0904

02-1C1704

02-4C1904

02-1C9404

02-0C3504

02-351504

02-3508U4

02-4C2004

Contract

02-SHA-5-28.0/29

02-SHA-5-40.4/44.4

02-SHA-5-44.0/58

02-SHA-5-44.4/58

02-SHA-36-7.5/7.7

02-SHA-44-43.3/65.3

02-SHA-44-66.1/67.1

02-SHA-44-1.2/4.2

02-SHA-44-7.0/0

02-SHA-44-14.4/43.3

02-SHA-44-24.2/25.2

02-SHA-89-21.3/26.5

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

02-SHA-299-1.7/0

02-SHA-299-26.8/27.2

02-SHA-299-31.0/41

02-SHA-299-60.0/67.7

02-SHA-299-24.1/30.3

02-SHA-5713-/0

02-SHA-5716-/0

02-SIS-5-10.0/16

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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02-381114

02-1C3604

02-381504

02-1C1204

02-3C8004

02-340204

02-2C5404

02-347104

02-380204

02-4C2104

02-3C3704

02-311204

02-3969U4

02-301704

02-3C2204

02-3C2304

02-1C45U4

02-301714

02-364204

02-251474

02-295924

02-364104

Contract

02-SIS-5-11.4/16

02-SIS-5-31.2/0

02-SIS-5-40.1/58.1

02-SIS-89-29.1/29.6

02-SIS-96-1.3/21.9

02-SIS-96-20.0/20.1

02-SIS-96-23.3/50

02-SIS-96-65.2/65.6

02-SIS-96-96.4/96.8

02-SIS-97-24.0/52.5

02-SIS-97-40.0/49.5

02-SIS-161-18.7/19.3

02-SIS-265-20.1/0

02-TEH-5-35.1/37.1

02-TEH-5-41.3/41.6

02-TEH-5-10.2/0

02-TEH-5-27.3/27.8

02-TEH-5-28.0/32.3

02-TEH-36-98.9/0

02-TEH-99-7.9/8.9

02-TEH-99-16.4/16.8

02-TRI-3-6.5/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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02-1C9204

02-3C0604

02-0C9104

02-1C8104

02-0C2204

02-288534

02-388504

Contract

02-TRI-36-23.1/32

02-TRI-36-/2.2

02-TRI-299-20.9/21.4

02-TRI-299-37.0/41.5

02-TRI-299-48.6/50.9

02-TRI-299-55.7/57.7

02-VAR--/0

Cnty Rt Pm

12

12

12

12

12

12

13

Page
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District Work Completed This Period

 Statement of Ongoing Contracts -Summary

02District

 $258,008,137  $134,307,684

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $51,922,245

 $63,582,269

 $59,777,833

 $82,725,790

 Bid + CCO

 $26,581,184

 $31,534,353

 $43,249,417

 $32,942,730

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



02

District

 $959,968

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $959,968


	02

